
Activity Date

Concept Approval by State Board of Education October 10, 2007

Referendum Approved December 4, 2007

Phase 1 (Site Prep) Design & Funding Approval by State Board of Ed August 12, 2008

DEP Site Permit Issued August 2008

Phase 1 Construction Initiation Date September 15, 2008

Phase 1 Substantial Completion December 2008

Phase 2 (Building) Construction Documents Complete/Final Review September 2008

Phase 2 Design & Funding Approval by State Board of Education October 2008

Phase 2 Project Out to Bid January 2009

Phase 2 Bid Opening February 2009

Phase 2 Final Funding Approval by the Commissioner of Education February 2009

Phase 2 Construction Initiation Date April 2009

* Dept. of Education Established Bond Date Fall 2009

Phase 2 Substantial Completion December 2010

Occupancy January 2011

* Bond date contingent upon Legislative appropriation.

Space Definition State/Local Local Only

New Construction 145,800 10,550
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SQUARE FOOT ANALYSIS

Elementary/Middle School
Design & Funding Approval

October 15, 2008

Design Funding Approval 10/15/2008


